

L'AMBIANCE NEWSLETTER



WEDNESDAY, AUGUST 26TH, 2026

www.lambiancelbk.com

GREETINGS!

Welcome to the August Edition! August has arrived on beautiful Longboat Key, bringing warm sunshine, summer breezes, and another wonderful month to enjoy life at L'Ambiance. In this edition, you'll find important community updates, helpful reminders, upcoming happenings, and news from around the property. We hope this month's newsletter keeps you informed, connected, and enjoying all that August has to offer.

IN THIS ISSUE

FINANCIAL HIGHLIGHTS.....	PAGE 2
HURRICANE PREPAREDNESS.....	PAGE 2
FRIENDLY REMINDERS.....	PAGE 3
Board Of Directors Meeting	PAGE 3
Turtle Nesting Season.....	PAGE 3
Special Membership Meeting: Recap.....	PAGE 3
PROJECT UPDATES.....	PAGE 4
Balcony Waterproofing Project.....	PAGE 4
Elevator Repairs Continuing.....	PAGE 5
DIRECTORIES & CONTACT INFO.....	PAGE 6

FINANCIAL HIGHLIGHTS



\$2.5 MILLION
Proposed line
of credit



AUGUST 20TH
Credit Line and
Funding Plan
Approved

In July, the Board reviewed a funding plan for the accelerated Balcony Waterproofing Project, including a proposed \$2.5 million line of credit, with no additional assessment increases required.

Because this required a membership approval, the Board called a Special Membership Meeting for August 20th, to bring these items to a vote (details in Special Meeting Recap). Separately, the Association's property insurance has been renewed at Marsh McLennan on very favorable terms with new coverage to become effective on September 15th for a 15-month term.



HURRICANE PREPAREDNESS

BE PREPARED. BE SAFE.



Know your plan
and stay informed



Plan for your
vehicle



Secure windows
and doors



Keep basic
supplies on hand



Stay enrolled in
Alert Longboat Key

We are entering the peak weeks of hurricane season, when Atlantic activity historically runs highest through the end of September. Owners who won't be on-site this fall should confirm the office has current contact information and a plan for someone to move their vehicle if a storm approaches. Those on property should have a plan for securing windows and doors and keeping basic supplies on hand. Stay enrolled in the Alert Longboat Key mobile app for up to the minute notifications regardless of your location.



Stay Informed. Stay Safe.

Enroll in Alert Longboat Key for real-time notifications regardless of where you are.



FRIENDLY REMINDERS



Next Board Meeting

The Board of Director's will meet next on Thursday, September 17th, at 10:00 AM, in the Building-I North Card Room and via Zoom. The Zoom link will be sent to residents prior to the meeting.



Turtle Nesting Season

We remain in the heart of turtle nesting season, with hatchlings emerging nightly through October. Please keep blinds or curtains drawn after dark on Gulf-facing units and avoid flash photography on the beach at night. Further measures residents can take include replacing white lights on Gulf-side balconies with low-brightness and turtle-friendly amber lights.



Special Membership Meeting: Recap

The Board of Directors called a Special Membership Meeting on August 20, 2026 to vote on the line of credit and funding plan outlined in the Financial Highlights article, as well as in the official notices mailed to residents. Proof of Notice and a quorum were established, and both motions carried with a majority of ballots in favor.



► PROJECT UPDATES: ►



Balcony Waterproofing Project

Building I's Bay-side work continues to progress, with Gulf-side work to follow later this fall. Building II's schedule is also taking shape, with work anticipated to begin in the weeks ahead — see the attached schedule for projected dates by stack. This project remains essential to the long-term integrity of both buildings, and we appreciate residents' continued patience as it moves forward. As always, dates are projected and subject to change based on permitting, weather, and job conditions.



Balcony Waterproofing Project Schedule by Stack - 415

Bay-Side of Building (East Side)

Stack	Start Swing Setup	Start Demolition	Anticipated Overall Stack Completion
B-02	5/26/2026	6/1/2026	12/18/2026
C-03	4/13/2026	4/20/2026	11/20/2026
C-04	4/13/2026	4/20/2026	11/20/2026
D-05	4/13/2026	4/27/2026	11/13/2026
D-06	4/13/2026	4/27/2026	11/13/2026
E-07	5/4/2026	5/11/2026	12/11/2026



Gulf-Side of Building (West Side)

Stack	Start Swing Setup	Start Demolition	Anticipated Overall Stack Completion
B-02	-	-	-
C-03	9/14/2026	9/14/2026	2/5/2027
C-04	9/14/2026	9/14/2026	2/5/2027
D-05	9/28/2026	9/28/2026	2/26/2027
D-06	9/28/2026	9/28/2026	2/26/2027
E-07	-	-	-



Balcony Waterproofing Project Schedule by Stack - 435

Bay-Side of Building (East Side)

Stack	Start Swing Setup	Start Demolition	Anticipated Overall Stack Completion
H-02	8/24/2026	8/24/2026	1/15/2027
J-03	10/5/2026	10/5/2026	2/26/2027
J-04	10/5/2026	10/5/2026	2/26/2027
K-05	10/26/2026	10/26/2026	3/12/2027
K-06	10/26/2026	10/26/2026	3/12/2027
L-07	9/14/2026	9/14/2026	2/12/2027



Gulf-Side of Building (West Side)

Stack	Start Swing Setup	Start Demolition	Anticipated Overall Stack Completion
H-02	-	-	-
J-03	4/5/2027	4/5/2027	8/20/2027
J-04	4/5/2027	4/5/2027	8/20/2027
K-05	4/19/2027	4/19/2027	9/3/2027
K-06	4/19/2027	4/19/2027	9/3/2027
L-07	-	-	-



*Dates are projected and subject to change based on permit issuance, weather, concealed conditions, and other job conditions.



PROJECT UPDATES CONTINUED:



Elevator Repairs Continuing

TEI Group has begun completing additional elevator repairs and improvement work across the property following the 2024 hurricanes, including buffer replacements starting in Building I, a platform replacement on the M-Guest elevator, and a door replacement on the E-Service elevator. Residents may notice brief outages on individual elevators as this work progresses; the office will provide advance notice for any extended interruptions. We appreciate your patience as we continue investing in the reliability of the property's elevator systems.





L'AMBIANCE

CONTACT INFORMATION



Office Email: info@lambianceblk.com



Phone: (941) 383-0492



Fax: (941) 383-9051



Bldg I Concierge: (941) 383-8876



Bldg II Concierge: (941) 387-7110



Concierge Email: concierge@lambianceblk.com



Gatehouse: (941) 383-0180

Mailing Address:

415 L'Ambiance Drive
Longboat Key, FL 34228



www.LAmbianceLBK.com

BOARD OF DIRECTORS

President: Ian Wilbraham

Vice President: Tim McDonald

Treasurer: David Grubb

Secretary: Terry Anne Wohl

Directors:

Marek Borowski

Sarah Goldblatt

Dr. Louis Lobes

STAFF DIRECTORY

General Manager: Josh Ladyzhensky

Administrative Assistant: Antoinette Brill

Office Assistant: Amina Schnebelt

Maintenance Supervisor: Jesus "Chuy" Ramirez

Kurt Doppelheuer

Paul Taylor

Dave Wirthlin

Housekeeping Supervisor: Esmeralda Ramirez

Cynthia Aleman

Maria Andrade De Marquez

Letty Tapia

Concierge:

Breann Sampson

Karen Aleshire

Ricki Bellamy

McKenna Brumby

Michael Dionne

John "JJ" Jackson

Liz Martin

Ileana Neumann

Kortnie Rasch

Teresa Simmons

Gatehouse:

Shannon Green

John "JJ" Jackson

Mark Scurlock

Patrick Slattery

Shawn Wood